



RE:BUILD RUPERT

UPDATE

May 2nd, 2016



Work on the **Seal Cove and McCaffery Place retaining walls** is now complete.



Shawatlans Lake Pump House station rebuild is currently in progress.



Work on **Frederick Street to facilitate stabilization of the road bank and water line below** is ongoing. Similar construction at Shawatlans to the industrial site is complete.



Wheelchair letdowns have been constructed at the intersection of **7th Avenue West and Fulton St**, and additionally at 6th Avenue West and Fulton St.



Adventure Paving will be paving these areas mentioned below. They have started with Summit/Sloan Ave. Traffic has been rerouted in that area.

- ◆ Summit/Sloan Ave
- ◆ Seal Cove/Bellis Road
- ◆ EMAC Pool Entrance
- ◆ 100 Block 1st E/Mcbride St
- ◆ Sloan/Summit Intersection
- ◆ End of Prince Rupert Blvd.
- ◆ PR Blvd & 11th Ave E
- ◆ 2100 Block Seal Cove Circle



Minor softball has returned—so the Public Works team has made some **small maintenance improvements at Roosevelt field and at Crestview ball field.**



Work has been contracted to **scale rock above the Millennium walkway** below the Crest from the end of Cow Bay Road to the ViA rail station. The walkway will be closed from May 2nd—7th to complete the work, which is being done as a preventive measure to assure the walkway is safe from falling rocks in the future.



Drainage improvements in section W and M at the Cemetery have been complete.



A sewer capital replacement in the 200 block of 8th and 9th west in the Laneway is complete.



The road marking contract has been awarded and will commence once weather permits.



From May 2nd **traffic going down 1st Avenue East towards Cow Bay will be rerouted where the road turns into Cow Bay Road going towards Atlin terminal.** Instead traffic will need to take 1st Avenue East to 3rd Avenue for access to Cow Bay and through to George Hills Way. Construction, undertaken by Broadwater industries, should take roughly two weeks.